

FIRST FLOOR



WRIGHT MEMORIAL PUBLIC LIBRARY
PROPOSAL- FIRST FLOOR



LOWER LEVEL



WRIGHT MEMORIAL PUBLIC LIBRARY
PROPOSAL- FIRST FLOOR



PHASING PLAN



PHASE I - CHILDREN'S AND A/V


- Close community room
- Move A/V to temporary location
- Start construction/renovation of children's area
- Start renovation of A/V Area
- Start outdoor children's area
- Start new park entry




PROPOSED CHILDRENS



PHASING PLAN



TEEN



PHASE II - TEEN AND OFFICE

- Temporarily move offices to children's area
- Move av to newly remodeled phase 1 area
- Remodel lower level office area
- Remodel teens area
- Move office back to new space



PROPOSED TEENS




PHASING PLAN



PHASE III - ADULT COLLECTIONS AND COMPUTERS

- Move adult collection to temporary location (children's area)
- Remove wall and add columns at adult collection area
- Create maker space
- Remodel and reconfigure adult collection

ADULT COLLECTIONS



COMPUTERS



PROPOSED COMPUTERS



PROPOSED ADULT COLLECTIONS

PHASING PLAN



PHASE IV - COMMUNITY ROOM, PERIODICALS, EXTERIOR

- Remodel/construct new community room
- Finish vestibule and meeting room addition
- Remodel periodicals area
- Remodel upper floor restroom/janitor's closet
- Grand opening



PROPOSED ELEVATION



PROPOSED SECTION



COMMUNITY ROOM